

<b>Estimating the Relative Complexity of a Project</b>		
	<b>Scott's 1911 score</b>	<b>Your score today?</b>
Multiple stakeholders, internal and external	8	
Ambiguity of project features, resources, phases	9	
Significant political/authority influences	7	
Other external influences/factors outside your control	9	
The use of new technologies, methods and approaches	8	
The scale of indicative costs	6	
Schedule pressures	6	
The newness or innovation of the outcomes sought	9	
The uncertainty of the project's risk appetite	6	
The maturity of the delivery-organisation's P3M capabilities	6	
<b>TOTAL SCORE:</b>	<b>74</b>	xx